Grantee: Mesa, AZ
Grant: B-08-MN-04-0504
July 1, 2009 thru September 30, 2009 Performance Report



Grant Number: Obligation Date:
B-08-MN-04-0504

Grantee Name: Award Date:
Mesa, AZ
Grant Amount: Contract End Date:

$9,659,665.00

Grant Status: Review by HUD:
Active Reviewed and Approved

Submitted By:
No Submitter Found

Disasters:

Declaration Number
NSP

Plan Description:

For the purpose of the Neighborhood Stabilization Program (NSP), the City of Mesa has identified the following
census tracts and block groups as defining its area of greatest need. Those include:422106 422105 420501 421901
421801 421201 422503 422104 422107 422002 422103 422102 422203 420901 420902 421101 421102 420800
422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501 422001 421602 421700
422611 422302 422605 421802 421902 422609 422301 Mesa will limit the distribution and use of NSP funds to
those census tracts and block groups shown above that have been identified as the areas of greatest need within
the City of Mesa. In accordance with Section 2301(c)(2) of HERA, those areas have been targeted because they
have the highest percentage of foreclosures, the highest percentage of homes financed by a subprime related loan,
and are likely to face a significant rise in the rate of home foreclosures. Mesa will engage in the following activities
within the above outlined census tracts, focusing in the 85204 zip code, as part of its NSP activities: Acquire and
rehabilitate homes and residential properties that have been abandoned or foreclosed upon in order to sell, rent, or
redevelop such homes and properties; Demolition of blighted structures Redevelop demolished or vacant
properties Down payment assistance and Housing Counseling At least 25% of funds will be used for housing
individuals and families whose incomes do not exceed 50% of area median income. To accomplish the projects as
stated above, the City of Mesa will partner with community organizations. Potential community partners will be: Save
the Family; Transitional Living Communities (TLC); A & A Cottages; Sustainable Home Ownership (SHO) Coalition;
Marc Center; Community Bridges; and PTE Real Estate Group.

Recovery Needs:

In order to stabilize the neighborhoods and reduce blight, residential properties that have been foreclosed upon will
need to be acquired, rehabilitated to a habitable condition and sold to individuals and families with a commitment to
the neighborhood in which they live. These individuals and families will need affordable and sustainable homes,
HUD certified housing counseling and education, and financial down payment assistance in order to accomplish the
goal of homeownership that promotes a sense of neighborhood.

The City of Mesa expects to demolish or convert 62 low and moderate income dwelling units as a result of NSP
assisted activities.

The City of Mesa expects to acquisition/rehab approximately 47 housing units for low, moderate and middle income
individuals and households, and acquisition/demolition 15 housing structures as a result of NSP assisted activities.

Commencement of the acquisition/rehab activity will commence upon notification from HUD of availability of NSP
funds. However, the identification of potential properties has already begun. It is expected that all properties will be
acquired and the rehabilitation will be in progress by June 30, 2010.

The City of Mesa expects to make available a minimum of 20 units for households whose income does not exceed
50 percent of area median income.



Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

This Report Period

Progress Toward Required Numeric Targets

Requirement

Minimum Overall Benefit Percentage
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

N/A

N/A

$0.00

$0.00
$743,179.07
$0.00

$0.00

$0.00

Required
$99.99

$0.00
$1,448,949.75
$965,966.50
$0.00

To Date
$9,659,665.00
$9,659,665.00

$77,569.69
$77,569.69
$835,175.84
$0.00

$0.00

$0.00

To Date
$0.00
$0.00
$0.00

$105,143.98
$0.00

The acquisition and rehabiltation of properties for homeownership and rental continue. The Sub-recipient agreement
with Housing Our Communities has been executed. The City continues to identify properties for demolition. The City
anticipates that as many as 8 of the properties will be completed with the rehabilitation process and ready for sale or
rent at the end of December. Housing Our Communities anticipates as many as 10 to 20 applicants ready to

purchase these properties.

Project Summary
Project #, Project Title

9999, Restricted Balance
ADMIN, Administration
ARH, Acquisition/Rehabilitation - Home Ownership

ARR, Acquisition/Rehabilitation - Rental

This Report Period

Project Funds Program Funds

Budgeted

$0.00
$0.00
$0.00
$0.00

Drawdown

$0.00
$0.00
$0.00
$0.00

To Date
Project Funds Program Funds
Budgeted Drawdown
$0.00 $0.00
$861,665.00 $66,164.64
$5,198,000.00 $8,895.94
$2,600,000.00 $2,509.11



DEMO, Acquisition Demolition

Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general

Project Number:

ARR

Projected Start Date:
06/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

$0.00 $0.00 $1,000,000.00

B-08-MN-04-0504 -001
Aquisition Rehabilitation - Rental

Activity Status:

Planned

Project Title:
Acquisition/Rehabilitation - Rental
Projected End Date:
07/30/2013

Responsible Organization:
City of Mesa

Jul 1 thru Sep 30, 2009
N/A

N/A
$0.00
$0.00

$141,588.89
$0.00
$0.00
$0.00

$0.00

To Date
$1,800,000.00

$1,800,000.00
$2,509.11
$2,509.11
$145,958.68
$0.00

$0.00

$0.00

The Acquisition Rehab rental activity will focus strategically on neighborhoods with a high percentage of residential properties
of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of five percent
(5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent (10%) below
appraised value. The City of Mesa will acquire, inspect for rehabilitation, and lease the properties in coordination with the City of
Mesa Housing Authority. It is anticipated that some of the rental properties will be an opportunity for home ownership for those
renting. Because not all families will qualify for homeownership, this activity will be cause for a high rate of neighborhood
stabilization for long term tenants. The acquisition/rehabilitation/rental activity will benefit income-qualified persons to meet the
low income housing requirement for those below 50% of area median income. The acquisition/rehabilitation/rental activity will
serve as workforce housing for individuals and families striving to one day become homeowners. Inspections will be made
monthly to identify and repair any items necessary. This activity will adhere to the affordability period as outlined in this

Amendment to the Action Plan.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203

422107 422104 422105 422106

Activity Progress Narrative:

Program funds expended for the acquisition portion of the Acquisition Rehabilitation - Rental activity include purchase price,
closing costs, appraisals and staff time ($9281.87). Two (2) properties closed and three (3) are under contract. These five (5)
properties comprise thirteen (13) housing units. Staff time was also expended on ten (10) additional properties that failed the

acquisition process.



Performance Measures

This Report Period

Low

# of Properties 0

Activity Locations
Address

525 South Hall

2240 East Broadway Avenue
604 South Udall

1705 East 5th Avenue

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Mod Total

0 4

City

Mesa
Mesa
Mesa

Mesa

Cumulative Actual Total / Expected

Low
0/0

State
NA
NA
NA
NA

Mod
0/0

Total

Zip
85204
85204-
85204-
85204-

Amo

4/9

unt




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
ADMIN

Projected Start Date:
10/02/2008

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

B-08-MN-04-0504 -006
Administration

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:
07/30/2013

Responsible Organization:
City of Mesa

Jul 1 thru Sep 30, 2009
N/A

N/A
$0.00
$0.00

$33,009.91
$0.00
$0.00
$0.00

General administrative and planning costs related to the NSP program.

Location Description:

To Date
$861,665.00

$861,665.00
$66,164.64
$66,164.64
$105,143.98
$0.00

$0.00

$0.00

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203

422107 422104 422105 422106

Activity Progress Narrative:

$4262.41 for travel, training and supplies expenses. $28,747.50 was expended on staff wages for time spent in the preparation
of reports, training, and monitoring of the program, attorney and real estate charges.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-08-MN-04-0504-002

Activity Title: Acquisition Rehabilitation - Rental

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

ARR Acquisition/Rehabilitation - Rental

Projected Start Date: Projected End Date:

07/01/2009 07/30/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Mesa

Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $800,000.00
Total CDBG Program Funds Budgeted N/A $800,000.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $4,693.11 $4,693.11
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

The Acquisition Rehab rental activity will focus strategically on neighborhoods with a high percentage of residential properties
of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of five percent
(5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent (10%) below
appraised value. The City of Mesa will acquire, inspect for rehabilitation, and lease the properties in coordination with the City of
Mesa Housing Authority. It is anticipated that some of the rental properties will be an opportunity for home ownership for those
renting. Because not all families will qualify for homeownership, this activity will be cause for a high rate of neighborhood
stabilization for long term tenants. The acquisition/rehabilitation/rental activity will benefit income-qualified persons to meet the
low income housing requirement for those below 50% of area median income. The acquisition/rehabilitation/rental activity will
serve as workforce housing for individuals and families striving to one day become homeowners. Inspections will be made
monthly to identify and repair any items necessary. This activity will adhere to the affordability period as outlined in this
Amendment to the Action Plan.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

Activity Progress Narrative:

Program funds have been expended for staff time ($4693.11) on the preparation of construction contracts for the rehabilitation
portion of the Acquisition Rehabilitation - Rental activity.



Performance Measures
This Report Period
Low Mod Total

# of Properties 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod
0/0

Total
0/9

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general

Project Number:

B-08-MN-04-0504-003
aquisition Rehabilitation - Home Ownership

Activity Status:
Planned

Project Title:

ARH Acquisition/Rehabilitation - Home Ownership
Projected Start Date: Projected End Date:
06/01/2009 07/30/2013

National Objective:
NSP Only - LMMI

Overall

Responsible Organization:
City of Mesa

Jul 1 thru Sep 30, 2009

To Date

Total Projected Budget from All Sources N/A $1,700,000.00
Total CDBG Program Funds Budgeted N/A $1,700,000.00
Program Funds Drawdown $0.00 $8,895.94
Obligated CDBG DR Funds $0.00 $8,895.94
Expended CDBG DR Funds $540,785.92 $556,278.83
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

The Acquisition Rehab Home Ownership activity will focus strategically on neighborhoods with a high percentage of residential
properties of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of
five percent (5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent
(10%) below appraised value. The City of Mesa will acquire the properties, do necessary rehabilitation and then market the
properties for resale through various media including the realtor industry. The activity will partner with counseling agencies to
provide down payment assistance when necessary and complete the sales transactions. This activity will benefit individuals and
households up to and including one hundred twenty percent (120%) AMI.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

Activity Progress Narrative:

Program funds expended for the acquisition portion of the Acquisition Rehabilitation - Home Ownership activity include
purchase price, closing costs, appraisals and staff time ($25,949.49) expended upon the acquisition process. Eight (8)
properties closed and two (2) are under contract. Staff time was also expended on eighteen (18) additional properties that
failed the acquisition process.

Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total
# of Properties 0 0 10 0/0 0/0 10/12
Activity Locations
Address City State Zip
2958 East Emelita Avenue Mesa NA 85204-



614 East 7th Drive Mesa NA 85204-

735 East Millett Avenue Mesa NA 85204-
1659 East Inverness Avenue Mesa NA 85204-
1230 East 9th Avenue Mesa NA 85204-
714 East 8th Avenue Mesa NA 85204-
1216 East 7th Avenue Mesa NA 85204-
1434 East Jarvis Avenue Mesa NA 85204-
2414 East Jerome Avenue Mesa NA 85204-
2865 East Isabella Avenue Mesa NA 85204-

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources




Grantee Activity Number: B-08-MN-04-0504-004

Activity Title: Acquisition Rehabilitation - Home Ownership
Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

ARH Acquisition/Rehabilitation - Home Ownership

Projected Start Date: Projected End Date:

07/01/2009 07/30/2013

National Objective: Responsible Organization:

NSP Only - LMMI City of Mesa

Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $700,000.00
Total CDBG Program Funds Budgeted N/A $700,000.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $21,941.22 $21,941.22
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

The Acquisition Rehab Home Ownership activity will focus strategically on neighborhoods with a high percentage of residential
properties of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of
five percent (5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent
(10%) below appraised value. The City of Mesa will acquire the properties, do necessary rehabilitation and then market the
properties for resale through various media including the realtor industry. The activity will partner with counseling agencies to
provide down payment assistance when necessary and complete the sales transactions. This activity will benefit individuals and
households up to and including one hundred twenty percent (120%) AMI.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

Activity Progress Narrative:

Program funds expended for the rehabilitation portion of the Acquisition Rehabilitation - Home Ownership activity include the
cost of lead inspections and staff time expended($20,580.22) on the preparation of construction contracts. To date, four (4)
notices to proceed on the rehab work have been issued.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 3 0/0 0/0 3/12
Activity Locations
Address City State Zip
1434 East Jarvis Avenue Mesa NA 85204-

1216 East 7th Avenue Mesa NA 85204-



614 East 7th Drive

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Mesa

NA

85204-

Amount




Grantee Activity Number: B-08-MN-04-0504-005

Activity Title: Acquisition Demolition

Activitiy Category: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

DEMO Acquisition Demolition

Projected Start Date: Projected End Date:

07/01/2009 07/30/2013

National Objective: Responsible Organization:

NSP Only - LMMI City of Mesa

Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $250,000.00
Total CDBG Program Funds Budgeted N/A $250,000.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $1,160.02 $1,160.02
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

The Acquisition Demolition activity will focus strategically on neighborhoods with a high percentage of residential properties of
foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of five percent
(5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent (10%) below
appraised value. The City of Mesa will acquire, inspect for rehabilitation, and determine if it is cost effective to rehabilitate the
property. If the cost to rehab the property is excessive the decision will be made to demolish the property. At such time the City
of Mesa planning department will determine if another home will be constructed or if it is in the best interest of the neighborhood
to look for alternative uses for the property.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501

422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

Activity Progress Narrative:

Five (5) single- family homes will be acquired for demolition with the intention of reconstructing a new single-family home on
each property. If reconstruction of a single-family home on the property is not feasible, the City of Mesa Planning Division will
work with the neighborhood to determine an alternative use for the property. Clearance and demolition work will commence
once single- family homes for demolition are acquired. Funds have been expended for staff time only ($1160.02).

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/15

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-08-MN-04-0504-007

Activity Title: Acquisition Demolition

Activitiy Category: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

DEMO Acquisition Demolition

Projected Start Date: Projected End Date:

06/01/2009 07/30/2013

National Objective: Responsible Organization:

NSP Only - LMMI City of Mesa

Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $750,000.00
Total CDBG Program Funds Budgeted N/A $750,000.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

The Acquisition Demolition activity will focus strategically on neighborhoods with a high percentage of residential properties of
foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of five percent
(5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent (10%) below
appraised value. The City of Mesa will acquire, inspect for rehabilitation, and determine if it is cost effective to rehabilitate the
property. If the cost to rehab the property is excessive the decision will be made to demolish the property. At such time the City
of Mesa planning department will determine if another home will be constructed or if it is in the best interest of the neighborhood
to look for alternative uses for the property.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

Activity Progress Narrative:

Properties are currently being identified for the Acquisition Demolition Reconstruction activity. A total of five (5) single-family
homes will be acquired for demolition with the intention of reconstructing a new single-family home on each property. If
reconstruction of a single-family home on the property is not feasible, the City of Mesa Planning Division will work with the
neighborhood to determine an alternative use for the property.



Performance Measures
This Report Period
Low Mod Total

# of Properties 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod
0/0

Total
0/15

Amount




Grantee Activity Number: B-08-MN-04-0504-008

Activity Title: Down Payment Assistance

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

ARH Acquisition/Rehabilitation - Home Ownership

Projected Start Date: Projected End Date:

08/01/2009 07/30/2013

National Objective: Responsible Organization:

NSP Only - LMMI Housing Our Communities

Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $500,000.00
Total CDBG Program Funds Budgeted N/A $500,000.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

The Acquisition Rehab Home Ownership activity will focus strategically on neighborhoods with a high percentage of residential
properties of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of
five percent (5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent
(10%) below appraised value. The City of Mesa will acquire the properties, do necessary rehabilitation and then market the
properties for resale through various media including the realtor industry. The activity will partner with counseling agencies to
provide down payment assistance when necessary and complete the sales transactions. This activity will benefit individuals and
households up to and including one hundred twenty percent (120%) AMI. Housing Our Communities, a local non-profit, will be
the subrecipient that will be administering the down payment assistance.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

Activity Progress Narrative:

A subrecipient agreement was fully executed on august 6th, 2009 with Housing Our Communities, Inc., an Arizona not for profit
corporation, to administer the forgivable down payment loan assistance (up to 15% of the purchase price, but no more than
$15,000) to qualified households participating in the NSP program. No down payment loan assistance has yet been provided
to participants in the program.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/12

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-08-MN-04-0504-009

Activity Title: Home Buyer Counseling

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

ARH Acquisition/Rehabilitation - Home Ownership

Projected Start Date: Projected End Date:

06/01/2009 07/30/2013

National Objective: Responsible Organization:

NSP Only - LMMI Housing Our Communities

Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $98,000.00
Total CDBG Program Funds Budgeted N/A $98,000.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

The Acquisition Rehab Home Ownership activity will focus strategically on neighborhoods with a high percentage of residential
properties of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of
five percent (5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent
(10%) below appraised value. The City of Mesa will acquire the properties, do necessary rehabilitation and then market the
properties for resale through various media including the realtor industry. The activity will partner with counseling agencies to
provide down payment assistance when necessary and complete the sales transactions. This activity will benefit individuals and
households up to and including one hundred twenty percent (120%) AMI. Housing Our Communities, a local non-profit, will be
the subrecipient that will be providing the home buyer counseling.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

Activity Progress Narrative:

A subrecipient agreement was fully executed August 6th, 2009 with Housing Our Communities, Inc., an Arizona not for profit
corporation, to determine household AMI eligibility through interview, explain NSP program guidelines and timelines, and to
provide a minimum of eight (8) hours of HUD approved homebuyer counseling and education to qualifying applicants for the



NSP program. Household eligiblity determination and home-buyer counseling is underway.

Performance Measures
This Report Period
Low Mod Total

# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total
0/0 0/0 0/24
Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
ARH

Projected Start Date:
07/01/2009

National Objective:

B-08-MN-04-0504-010
Aquisition Rehab - Homeownership

Activity Status:

Planned

Project Title:

Acquisition/Rehabilitation - Home Ownership
Projected End Date:

07/30/2009

Responsible Organization:

NSP Only - LMMI Housing Our Communities

Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $1,540,000.00
Total CDBG Program Funds Budgeted N/A $1,540,000.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

The Acquisition Rehab Home Ownership activity will focus strategically on neighborhoods with a high percentage of residential
properties of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of
five percent (5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent
(10%) below appraised value. The City of Mesa will acquire the properties, do necessary rehabilitation and then market the
properties for resale through various media including the realtor industry. The activity will partner with counseling agencies to
provide down payment assistance when necessary and complete the sales transactions. This activity will benefit individuals and
households up to and including one hundred twenty percent (120%) AMI.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

Activity Progress Narrative:

The acquisition portion of the Acquisition Rehabilitation - Home Ownership activity noted in a subrecipient agreement

with Housing Our Communities, Inc., an Arizona not for profit corporation, to purchase ten (10) to fifteen (15) foreclosed single-
family homes for sale to families or individuals with income levels of equal to or less than 120% of HUD Area Median Income
(AMI) is underway. Housing opportunities will primarily serve households with incomes from 51-120% of AMI, while not
precluding the inclusion of housing opportunites for households with incomes below 50% of AMI, focusing on home ownership
in the NSP target area within the 85204 zip code. The subrecipient agreement was fully executed August 6th, 2009.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/10



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
ARH

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

B-08-MN-04-0504-011
Aquisition Rehab - Homeownership

Activity Status:

Planned

Project Title:

Acquisition/Rehabilitation - Home Ownership
Projected End Date:

07/30/2013

Responsible Organization:

Housing Our Communities

Jul 1 thru Sep 30, 2009
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date
$660,000.00

$660,000.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

The Acquisition Rehab Home Ownership activity will focus strategically on neighborhoods with a high percentage of residential
properties of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of
five percent (5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent
(10%) below appraised value. The City of Mesa will acquire the properties, do necessary rehabilitation and then market the
properties for resale through various media including the realtor industry. The activity will partner with counseling agencies to
provide down payment assistance when necessary and complete the sales transactions. This activity will benefit individuals and
households up to and including one hundred twenty percent (120%) AMI.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203

422107 422104 422105 422106

Activity Progress Narrative:

A subrecipient agreement was fully executed on August 6th, 2009 with Housing Our Communities, Inc., an Arizona not for profit
corporation, to purchase ten (10) to fifteen (15) foreclosed single-family homes for rehabilitation prior to sale to families or
individuals with income levels of equal to or less than 120% of HUD Area Median Income (AMI). Housing opportunities will
primarily serve households with incomes from 51-120% of AMI, while not precluding the inclusion of housing opportunites for
households with incomes below 50% of AMI. Housing Our Communities, Inc. (HOC) will partner with the City of Mesa Housing
and Revitalization Division to conduct rehabilitation contracts through a competitve bid process with licensed, bonded, insured,
and experienced contractors to provide rehabilitation work on these acquired foreclosed properties. The City of Mesa will
accept and award contracts for the rehabilitation of all homes purchased with NSP funds by Housing Our Communities,

Inc.. HOC will also partner with the City of Mesa Housing Rehab Specialists to conduct pre and post rehabilitation inspections
on the acquired foreclosed properties. Rehab is not currently underway.

Performance Measures

# of Properties

This Report Period

Cumulative Actual Total / Expected

Total Low Mod
0 0/0 0/0

Total
0/10



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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